

10 AUG 99

OLD MILL & E. VEIN

ADDED ONE MORE OUTLET IN THE BIG RESERVOIR ROOM. THE PAINTERS CAME BACK TO FINISH UP. DRILLED HOLES AND WEDGED OUT ORE AT THE FOOTWALL CONTACT. 7 HRS.

11 AUG 99

EAST VEIN

DRILLED HOLES AND WEDGED OUT ORE. USED THE EIMCO TO MOVE TWO HEAVY PIECES OF MILLING MACHINERY INTO THE GTC. 6.5 HRS.

13 AUG 99

OLD MILL

SET UP TO DRILL ON THE EAST VEIN. DRILLED ONE HOLE WHEN LEATHAM SHOWED UP. STARTED WORKING ON LIGHT FIXTURES. USED LEATHAM'S HILTI TO DRILL HOLES FOR ANCHOR BOLTS. 7 HRS.

16 AUG 99

OLD MILL

INSTALLED LIGHT FIXTURES. 7 HRS.

HAD TO MOVE TWO OUTLET BOXES TO MAKE ROOM FOR A DISPLAY THAT BOB AND DICK WERE SETTING UP. CHARGING RACKS FROM SHAMOKIN.

17 AUG 99 OLD MILL
INSTALLED LIGHT FIXTURES.
CUT AND BENT CONDUIT TO HOOK
THEM TOGETHER. DRILLED HOLES
IN THE CEILING FOR ANCHOR BOLTS
AND SCREWS. 7 HRS.

18 AUG 99 OLD MILL
INSTALLED LIGHT FIXTURES IN
THE AUDITORIUM. CUT AND BENT
CONDUIT TO CONNECT THEM.
DRILLED HOLES FOR ANCHOR BOLTS.
HAD TO LEAVE FOR THREE HOURS
TO TAKE AGNES TO A DOCTOR.
6 HRS.

19 AUG 99 OLD MILL
FINISHED WITH THE AUDITORIUM
AND MOVED TO THE NEXT TWO
ROOMS SOUTH. STILL WAITING
FOR THE EMERGENCY LIGHTS.
7 HRS.

20 AUG 99 OLD MILL
WORKED ON LIGHT FIXTURES IN
THE TOM S. WARREN ROOM. 7 HRS.

--- 61.5 ---

23 AUG 99

OLD MILL @ E.V.

DRILLED HOLES FOR ANCHOR BOLTS IN THE SMALL RESERVOIR ROOM. CUT AND BENT CONDUIT TO INSTALL IN THE BIG RESERVOIR ROOM. DRILLED HOLES IN THE EAST VEIN AND WEDGED OUT ORE. 7 HRS.

24 AUG 99

OLD MILL

INSTALLED 14 EMERGENCY LIGHT FIXTURES. CUT AND BENT CONDUIT TO CONNECT THEM TO THE OTHER FIXTURES. 7 HRS. HAD TO REPLACE ONE BAD ANCHOR BOLT.

25 AUG 99

OLD MILL

CUT AND BENT CONDUIT TO CONNECT LIGHT FIXTURES. ROB LEATHAM CAME IN AND WE PULLED WIRE BUNDLES THRU THE MAIN FEED CONDUITS FROM THE POWER PANEL. 7 HRS.

26 AUG 99

OLD MILL

WORKED ON A NEW FEED TRUNK FOR THE AUDITORIUM. CUT INTO A ONE INCH CONDUIT AND CONNECTED IT TO THE NEW LINE.

STARTED A NEW FEED TRUNK FOR THE BIG RESERVOIR ROOM AND MAIN ENTRANCE ROOM. CUT THE PRE-EXISTING 1" CONDUIT.

7 HRS.

27 AUG 99

OLD MILL

FINISHED THE NEW FEED TRUNK.

WORKED ON POWER SUPPLY LINES

AND SWITCH BOXES FOR THE

LIGHT FIXTURES. 7 HRS.

30 AUG 99

OLD MILL

FINISHED POWER SUPPLY LINES

AND SWITCH BOXES FOR THE

LIGHT FIXTURES. 7 HRS.

31 AUG 99

OLD MILL

PUSHED WIRE THRU ALL THE ROWS OF LIGHT FIXTURES. REWIRED

SOME OF THE OUTLET BOXES IN THE BLACK ROOMS BY SPLITTING.

7 HRS.

1 SEP 99

EAST VEIN
DRILLED HOLES AND WEDGED OUT
ORE. HAND MUCKED A LOT OF
DIRT OFF THE NEXT DRILL AREA.
7 HRS.

2 SEP 99

E.V. OF OLD MILL
DRILLED HOLES AND WEDGED OUT
ORE. ROB LEATHAM CAME IN
AFTER LUNCH AND SHOWED ME
HOW TO WIRE UP LIGHT FIXTURES.
7 HRS.

3 SEP 99

OLD MILL
WIRED UP LIGHT FIXTURES. PUT
IN THE BALLAST COVER, BULBS
AND COVER. 7 HRS.

----- TO -----

7 SEP 99

OLD MILL
WIRED UP LIGHT FIXTURES.
PUT THE FIXTURES TOGETHER.
7 HRS.

8 SEP 99 OLD MILL
WIRED UP LIGHT FIXTURES AND
PUT THEM TOGETHER. INSTALLED
AN OUTLET NEAR THE OLD SHAFT.
STARTED RUNNING CONDUIT UP
THE STAIRS. 7 HRS.

9-9-99 OLD MILL
FINISHED CONDUIT IN THE OLD
SHAFT AREA. FIGURED OUT HOW
TO WIRE UP THE EMERGENCY
LIGHT FIXTURES AND DID ALL OF
THEM. CHANGED THE METHOD OF
TERMINATING WIRES AT THE END
OF BANKS OF LIGHTS. 7 HRS.

10 SEP 99 OLD MILL & E.V.
FINISHED A FEW DETAILS IN THE
G.T.C. DRILLED HOLES AND
WEDGED OUT ORE IN THE E. VEIN.
AM IN AN AREA OF MASSIVE
WILLEMITE - FRANKLINITE. 6 HRS.

14 SEP 99 EAST VEIN
DRILLED HOLES AND WEDGED OUT
ORE. HANDMUCKED DIRT OFF THE
OUTCROP. 7 HRS.

15 SEP 99 EAST VEIN & OLD MILL
DRILLED HOLES IN THE EAST VEIN.
LEATHAM CAME IN AFTER LUNCH.
WE MADE UP BUNDLES OF WIRE
AND PULLED THEM THRU CONDUIT.
7 HRS.

16 SEP 99 OLD MILL
BUTTONED UP EMERGENCY
LIGHT FIXTURES. DRILLED HOLES
AND PUT IN THREE ANCHOR
BOLTS FOR ONE OF BOB HAUCK'S
PROJECTS. HURRICANE FLOYD
PRODUCED LOTS OF RAIN. 5 HRS.

17 SEP 99 E.V. & OLD MILL
WEDGED OUT ORE FROM THE
EAST VEIN. FLOYD FILLED THE
HOLES WITH MUD. HELPED
DICK MOVE DISPLAY ITEMS
IN THE OLD MILL. DRILLED HOLES
IN METAL SCREENS FOR THE
CAP LAMP DISPLAY. 7 HRS.
WATER LEVEL CAME UP ABOUT 8'
OVERNIGHT.

--- 52 ---

20 SEP 99 E.V. & OLD MILL
WEDGED OUT EAST VEIN ORE.
WORKED WITH LEATHAM AFTER
10:30 AM. WE INSTALLED OUT-
SIDE LIGHTS FOR THE MAIN EN-
TRANCE. CHANGED THE BREAKER
BOX TO A LARGER SIZE. PUSHED
WIRE THRU CONDUIT FOR THE
SMALL RESERVOIR ROOM AND
BACK ENTRANCE. 7 HRS.

21 SEP 99 OLD MILL
INSTALLED FOUR INCANDESCENT
LIGHT FIXTURES NEAR THE OLD
SHAFT. WORKED ON A PIECE
OF CONDUIT IN THE TWO
RESERVOIR ROOMS FOR A LIGHT
SWITCH RETURN LEG. 7 HRS.

22 SEP 99 OLD MILL & E.V.
FINISHED THE CONDUIT. INSTALLED
TWO EXIT LIGHTS. HELPED DICK
MOVE FOUR DISPLAY CASES INTO
THE G.T.C. WEDGED OUT ORE
FROM THE EAST VEIN. 7 HRS.

23 SEP 99 OLD MILL & E.V.

INSTALLED A LIGHT FIXTURE AND SWITCH BOX IN THE CORRIDOR TO THE MINE.

DRILLED TWO HOLES FOR ANCHOR BOLTS & MOUNTED A BULLETIN BOARD. HAND MUCKED THREE EMCO BUCKET LOADS OF SEDIMENT FROM NEAR THE ENTRANCE GATE. WEDGED OUT ONE HOLE AT THE EAST VEIN. 7 HRS.

24 SEP 99 OLD MILL

CLEANED UP DEBRIS AROUND THE G.T.C. 5 HRS.

27 SEP 99 E.V. & OLD MILL

WEDGED OUT THE LAST TWO HOLES.

BEGAN CLEANING DIRT OFF THE OUTCROP SO I CAN DRILL MORE.

HANDMUCKED DIRT OFF THE TOP OF THE STAIRWELL TO THE OLD SHAFT. WE ARE TRYING TO STOP A LEAK IN THAT AREA. WORKED WITH DICK SPREADING A SEALANT ON TOP OFF THE G.T.C.

7 HRS.

28 SEP 99

EAST VEIN

FINISHED CLEANING OFF THE
OUTCROP. GOT TWO EIMCO
LOADS. DRILLED HOLES. 7 HRS.

29 SEP 99

EAST VEIN

DRILLED HOLES AND WEDGED OUT
ORE. 7 HRS.

30 SEP 99

EAST VEIN

WEDGED OUT ORE. CAN NOW GET
THE EIMCO FARTHER UP THE OUTCROP.
5 HRS.

1 OCT 99

E.V. & OLD MILL

WEDGED OUT ORE. HAD TO USE
THE EIMCO AND A CHAIN TO DRAG
TWO BIG BOULDERS OFF THE WORK
AREA. HELPED LEATHAM AFTER
LUNCH. PUT IN TWO MORE EXIT
LIGHTS. PULLED WIRE THRU THE
CONDUIT IN THE OLD SHAFT AREA.
SPLIT AN OUTLET IN THE BLACK
LITE AREA. 6.5 HRS.

--- 65.5 ---

JUNCTION AND SWITCH BOXES EXTENDED
UP LIGHT FIXTURES. 7 HRS.

4 OCT 99

OLD MILL

SPLIT OUTLETS IN THE BLACK ROOMS. PUSHED WIRE THRU THE CONDUIT TO SUPPLY POWER TO THOSE OUTLETS. INSTALLED CONDUIT FOR A LIGHT SWITCH NEAR THE OLD SHAFT. USED THE EIMCO TO OFF-LOAD TWO HEAVY DRUMS FROM A TRUCK. CLEANED UP TWO EIMCO BUCKETS OF DEBRIS FROM THE TOP OF THE STAIRWELL. 7.5 HRS.

5 OCT 99

OLD MILL

SPLIT AN OUTLET. INSTALLED TWO NEW SPLIT OUTLETS. HELPED LEATHAM PULL WIRE THRU CONDUIT IN THE TWO NORTH ROOMS. WIRED UP THE REST OF THE OUTLETS IN THOSE ROOMS. PUT IN AN OUTLET BOX NEAR THE OLD SHAFT. PUT COVERS ON JUNCTION BOXES. 7 HRS.

7 HRS.

6 OCT 99

OLD MILL

PUT IN A PIECE OF CONDUIT, A JUNCTION BOX, INSTALLED AN EXIT LIGHT AND WIRED IT UP IN THE BIG BLACK ROOM. INSTALLED TWO EMERGENCY LIGHTS NEAR THE OLD SHAFT. HELPED ROB LEATHAM PULL WIRE THRU VARIOUS CONDUITS. PUT COVERS ON MANY JUNCTION BOXES. 7 HRS.

7 OCT 99

OLD MILL

RAN THE AIR HOSE TO THE SOUTH SIDE OF THE MILL. USED THE "83" TO DRILL A HOLE THRU THE CONCRETE SO WE CAN INSTALL AN 8' GROUND ROD. DRILLED HOLES FOR ANCHOR BOLTS AND MOUNTED SIGNS FOR THE G.T.C. HELPED LEATHAM DO MORE WIRING. 7 HRS.

8 OCT 99

OLD MILL & E.V.

MOVED THE AIR HOSE AND "83" BACK TO THE EAST VEIN. WEDGED OUT MORE HOLES. DROVE IN THE 8' GROUND ROD AND ATTACHED A GROUND WIRE. PUT UP MORE SIGNS FOR THE G.T.C. AND LANDMESSER TUNNEL. PUT COVERS ON JUNCTION AND SWITCH BOXES. BUTTONED UP LIGHT FIXTURES. 7 HRS.

11 OCT 99

OLD MILL

INSTALLED BLACK LIGHTS USING
STEEL STRAPS AND ANCHOR SCREWS.
INSTALLED FOUR PIECES OF ANGLE
IRON FOR SHORT WAVE LIGHTS.
USED SHEET METAL TO MAKE A
MOISTURE SHIELD FOR A LIGHT
FIXTURE. 7 HRS.

12 OCT 99

OLD MILL & E.V.

INSTALLED FOUR MORE PIECES
OF ANGLE IRON. MOVED TO THE
EAST VEIN WORK SITE. WEDGED
OUT MORE ROCK. IT BROKE INTO
LARGE PIECES THAT HAD TO BE
PRIED OUT. HAND MUCKED DIRT
AND LOOSE ROCK OFF THE OUT-
CROP. 7 HRS.

13 OCT 99

OLD MILL

INSTALLED CONDUIT AND THREE
OUTLET BOXES FOR THE STEP
DISPLAY. HELPED DON NEWSOME
HANG TRIPLE BRIGHT LIGHTS
OVER THE STEP DISPLAY.
REPLACED A BURNED OUT
TRANSFORMER IN A LIGHT FIXTURE.
7 HRS.

14 OCT 99

OLD MILL

WIRED THE THREE OUTLET BOXES. THERE ARE TWO OUTLETS IN EACH BOX AND THEY WERE SPLIT. INSTALLED ANOTHER OUTLET IN THE SMALL BLACK ROOM. INSTALLED TWO RELAY BOXES ON THE POWER PANEL. TORE OUT A 1/2 INCH CONDUIT IN THE BIG BLACK ROOM AND REPLACED IT WITH A 3/4 INCH CONDUIT. WE HAD TO ADD MORE WIRES AND COULD NOT FIT THEM INTO THE 1/2 INCH.
10 HRS.

---66---

18 OCT 99

EAST VEIN

MODIFIED THE EIMCO SO THE BLOWER BELT TENSIONER WOULD WORK BETTER. USED THE JACK HAMMER TO LOOSEN CORRODED ROCK AND MUCKED IT UP WITH THE EIMCO. DRILLED TWO SHORT HOLES AND WEDGED OUT HUMPS OF ORE SO THE EIMCO COULD GET TO THE WORK AREA EASIER. 7 HRS.

19 OCT 99 EAST VEIN

REPAIRED BROKEN TOILET STALL
DOOR FRAME IN CONCESSION
STAND. KIDS MUST HAVE BEEN
SWINGING ON IT. BROKE UP
CORRODED ROCK AND MUCKED
WITH THE EIMCO. DRILLED
HOLES AND ATTACHED PLANKS
TO THE NEW CONCRETE COLLAR
ON THE RAISE AT THE NORTH END
OF THE LANDMESSER SLOPE.
MOUNTED THE VENT HOUSE ON
THE PLANKS. 7 HRS.

21 OCT 99 EAST VEIN

BROKE UP CORRODED ROCK WITH
THE JACK HAMMER AND MUCKED
IT OUT WITH THE EIMCO. MOVED
THE JACK HAMMER TO THE VENT
HOUSE AREA. BEGAN CHIPPING
CONCRETE TO DEEPEN A DRAIN
DITCH. 7 HRS.

24 OCT 99

EAST VEIN

FINISHED CHIPPING OUT THE DITCH.
BOB HAD TO BURN OUT A HEAVY
STEEL BEAM. SET UP THE "83"
AND DRILLED HOLES IN THE EAST
VEIN. WEDGED OUT A FEW OF THEM.
7 HRS.

25 OCT 99

EAST VEIN

SET UP THE "83" IN THE LANDMESSER
STOPE. DRILLED SEVEN SHORT HOLES
IN THE FOOTWALL. WEDGED OUT A
PIECE OF FOOTWALL THAT WAS A
TRIPPING HAZARD. WEDGED OUT MORE
HOLES AT THE SURFACE WORK AREA.
7 HRS.

27 OCT 99

EAST VEIN

WEDGED OUT MORE ROCK. USED
THE JACK HAMMER TO LOOSEN
UP CORRODED ROCK. HAND MUCKED
AND SHOVELLED WITH THE EIMCO.
SET UP THE "83" AND DRILLED A
NEW SET OF HOLES. 7 HRS.

29 OCT 99

EAST VEIN

WEDGED OUT ROCK. GOT LOTS
OF RHODONITE, ETC. BUT NO
NICE CRYSTALS. 7 HRS.
----- 49 -----

1 NOV 99

EAST VEIN

WEDGED OUT THE REST OF
THE HOLES IN THE LAST
SET. LOOSENED UP ROTTEN
ROCK WITH THE JACKHAMMER.
MUCKED WITH THE EIMCO. 6.5 HRS

4 NOV 99

EAST VEIN

SET UP THE "83" AND DRILLED
A NEW SET OF HOLES. WEDGED
OUT A FEW. 7.5 HRS.

5 NOV 99

EAST VEIN

WEDGED OUT ORE AND ROCK.
LOOSEN ROTTEN ROCK WITH THE
JACK HAMMER. 7 HRS.

8 NOV 99

EAST VEIN

WEDGED OUT ROCK AND LOOSENED
ROCK WITH JACK HAMMER. MUCKED
WITH THE EIMCO. LOADED 8 DRUMS
OF ROCK FOR WARDS. 8 HRS.
----- 29 -----

15 NOV 99 EAST VEIN
SCALED LOOSE IN THE OLD CAP
MAGAZINE AREA. MUCKED OFF
THE WORK AREA ON THE EAST
VEIN. DRILLED A NEW SET OF HOLES
AND WEDGED OUT A FEW. WE ARE
GIVING UP ON THE CALC-SILICATE
IN THE FOOTWALL AND WILL CONCEN-
TRATE ON THE ORE. 7 HRS.

17 NOV 99 EAST VEIN
SCALED LOOSE IN THE CAP MAGAZINE
AND ORE PASS AREA. WEDGED OUT
ORE ON THE EAST VEIN. 7 HRS.

22 NOV 99 EAST VEIN
SCALED LOOSE IN THE CAP LAMP
ROOM AREA. DRILLED HOLES IN
THE EAST VEIN AND WEDGED OUT
ORE. BEGAN CLEANING OFF THE
OUTCROP FOR THE NEXT SET OF
HOLES. 7 HRS.

24 NOV 99 EAST VEIN
CLEANED OFF THE OUTCROP AND BEGAN
DRILLING A NEW SET OF HOLES. 7 HRS.

--- 28 ---
SOME HOLES IN THE EAST
VEIN. 4 HRS. (RAINED)

--- 57 ---

29 NOV 99

EAST VEIN

SCALED LOOSE IN THE BACK
TUNNEL TO THE CAP LAMP ROOM.
DRILLED HOLES AND WEDGED OUT
ORE AND ROCK FROM THE EAST
VEIN. 7 HRS.

30 NOV 99

EAST VEIN

SCALED LOOSE IN THE SAME
AREA. WEDGED OUT ORE AND
ROCK FROM THE EAST VEIN.

DUE TO MUD SEAMS THE ROCK
IS BREAKING INTO BIG CHUNKS.

7 HRS.

1 DEC 99

EAST VEIN

SCALED LOOSE IN THE RAINBOW
TUNNEL. HAND MUCKED DIRT OFF
THE E.V. OUTCROP FOR THE NEXT
SET OF HOLES. 4 HRS.

2 DEC 99

EAST VEIN

SCALED LOOSE IN THE RAINBOW
TUNNEL AND CANDLE LIGHT ROOM.

DRILLED HOLES AND WEDGED OUT
ROCK FROM THE EAST VEIN. 7 HRS.

ROCK WITH TAGS
WITH THE EIMCO, LOADED 8 BAGS
OF ROCK FOR WARRS. 7 HRS.

29

3 DEC 99 EAST VEIN

SCALED LOOSE IN THE EDISON AND
LANDMESSER TUNNELS. WEDGED OUT
ORE AND ROCK AT THE E.V. WORKSITE.
FOUND A LENS OF WILLEMITE/FRANKLINITE
ORE IN THE CALCSILICATE. 7 HRS.

7 DEC 99 EAST VEIN

SCALED LOOSE IN THE ADIT.
CLEANED DIRT AND LOOSE ROCK OFF
THE E.V. WORK AREA AND DRILLED
A NEW SET OF HOLES. 7 HRS.

8 DEC 99 EAST VEIN

WEDGED OUT ORE AND ROCK. 7 HRS.

9 DEC 99 EAST VEIN

USED A HAMMER AND CHISEL TO GET
DOWN PART OF A PIECE OF LOOSE IN
THE ADIT. MOVED THE COMPRESSOR
AND TOOLS TO A NEW WORK SITE ON
THE EAST VEIN. CLEANED OFF THE ORE
AND PREPARED TO DRILL. 7 HRS.

10 DEC 99 EAST VEIN

GOT DOWN MORE LOOSE ROCK IN THE
ADIT. SET UP THE DRILL AND
DRILLED SOME HOLES IN THE EAST
VEIN. 4 HRS. (RAINED)

--- 57 ---

13 DEC 99

EAST VEIN
WEDGED OUT ORE. DRILLED A
NEW SET OF HOLES AND WEDGED
THEM OUT. 6 HRS.

15 DEC 99

EAST VEIN
HAND MUCKED TO CLEAN OFF THE
OUTCROP. DRILLED A NEW SET OF
HOLES. WEDGED OUT ORE. 7 HRS.

16 DEC 99

EAST VEIN
WEDGED OUT ORE. DRILLED A
NEW SET OF HOLES. WEDGED
OUT ORE. IT IS GOOD RED AND
GREEN. 7 HRS.

20 DEC 99

EAST VEIN
GOT DOWN MORE LOOSE IN THE
WADIT. FINISHED WEDGING OUT
THE LAST SET OF HOLES. LOADED
THE EIMCO BUCKET BY HAND. IT
IS ALL EXCELLENT RED & GREEN.
DUMPED IT WHERE IT WOULD NOT
GET MIXED WITH THE OTHER ORE.
4.5 HRS.

--- 24.5 ---

3 JAN 00 OLD MILL
RE-ARRANGED LIGHT FIXTURES IN
THE SMALL BLACK LIGHT ROOM.
CHANGED FROM TWO ROWS OF TWO
LIGHTS TO ONE ROW OF THREE.
7 HRS.

4 JAN 00 GEO TECH CEN.
INSTALLED A GATE IN THE DOOR
TO THE SMALLEST RESERVOIR
ROOM. WORKED ON RE-ARRANGING
CONDUIT AND OUTLET BOXES IN
THE SMALL BLACK LITE ROOM.
7 HRS.

5 JAN 00 G. T. C.
FINISHED OUTLETS IN THE
FLOURESCENT ROOMS. WORKED
ON INSTALLING OUTLETS AT THE
EAST END OF EACH BAY.
7 HRS.

6 JAN 00 G. T. C.
FINISHED ADDING AN OUTLET TO
EACH HEATER JUNCTION BOX.
DRILLED HOLES, INSTALLED ANCHOR
BOLTS AND MOUNTED LARGE TOOL
HANGING BOARDS IN THE MILLING
MACHINERY ROOM. 6 HRS.

--- 27 ---

24 JAN 00

G. T. C.

INSTALLED PIECES OF ANGLE
IRON ON THE CEILING OF
THE SMALL BLACK-LITE ROOM.
BLACK LITES WILL BE HUNG
FROM THESE. 7 HRS.

28 FEB '00

G. T. C.

INSTALLED MORE PIECES OF ANGLE
IRON FOR ANOTHER DISPLAY CASE.
2 HRS.

29 FEB '00

G. T. C.

INSTALLED 4" ANCHOR BOLTS TO
HOLD A NEW DISPLAY CASE FACE.
3 HRS.

17 MAR 00

G. T. C.

INSTALLED MORE ANGLE IRON
FOR A NEW DISPLAY CASE. PUT
IN TWO NEW OUTLET BOXES FOR
THIS CASE. 5.5 HRS.

20 MAR '00 G.T.C. & E.V.
INSTALLED "J" HOOKS AND HUNG
FIRE EXTINGUISHERS. DRILLED
HOLES IN THE EAST VEIN. REPLACED
FUEL FILTERS IN THE COMPRESSOR.
7 HRS.

21 MAR '00 EAST VEIN
DRILLED HOLES AND WEDGED OUT
ORE. PUT A GALLON OF COOLANT
IN THE COMPRESSOR. NEEDS MORE.
7 HRS.

22 MAR '00 EAST VEIN
FIRED UP THE EIMCO AND HAND MUCKED
A BUCKET LOAD OF ORE. DUMPED IT
IN THE STORAGE AREA. USED A BLOW
PIPE TO CLEAN OFF THE OUTCROP.
SET UP TO DRILL BUT THE DRILL DIDN'T
WORK. TRIED TWO 83'S FROM DISPLAY
JUMBOS. NO LUCK. 7 HRS.

23 MAR '00 EAST VEIN
FOUND A USABLE "53" IN THE GARAGE.
SET IT UP AND DRILLED HOLES. WEDGED
OUT ORE. 7 HRS.

27 MAR '00

EAST VEIN

WEDGED OUT THE HOLES THAT WERE DRILLED THURSDAY.

MOVED THE COMPRESSOR TO A NEW SITE IN THE FILL QUARRY. THE EIMCO DEVELOPED A FUEL LEAK. STEVE PICKED UP A NEW FUEL LINE.

7 HRS.

28 MAR '00

FILL QUARRY

STARTED WORK AT 11 AM DUE TO RAIN. INSTALLED NEW FUEL LINE IN THE EIMCO. MOVED

ALL TOOLS TO THE NEW WORK SITE. 4 HRS.

29 MAR '00

FILL QUARRY

SET UP A WATER LINE TO THE FILL QUARRY. DRILLED HOLES AND WEDGED OUT ORE. 7 HRS.

30 MAR '00

FILL QUARRY

DRILLED HOLES AND WEDGED OUT ORE.

IT IS NICE STUFF WITH SOME GREEN WILLEMITE. HAND MUCKED THREE EIMCO LOADS AND DUMPED IT OUT OF THE WAY. 7 HRS.

31 MAR '00 FILL QUARRY
HAD TO MOVE THE ORE I DUMPED
YESTERDAY. BOB HAD NOT TOLD
ME THEY WANT TO KEEP THAT
AREA CLEAR IN CASE A CONTRACTOR
BRINGS IN LOTS OF FILL. HAND-
MUCKED DIRT OFF THE DRILL
SITE. DRILLED HOLES. 7 HRS.
--- 65 HRS ---

3 APR '00 FILL QUARRY
DRILLED HOLES AND WEDGED OUT
ORE. NOTHING EXCITING TURNED UP.
7 HRS.

4 APR '00 FILL QUARRY
WEDGED OUT ORE; AFTER THE
RAIN STOPPED. 4 HRS.

10 APR '00 FILL QUARRY
WEDGED OUT ORE. DRILLED NEW
HOLES. REMOVED A PIECE OF
CONDUIT AND OUTLET BOX IN
THE SMALL BLACK LITE ROOM.
A NEW DISPLAY CASE WILL BE PUT
IN AGAINST THE WALL.
7 HRS.

11 APR '00 FILL QUARRY

DRILLED HOLES IN THE OUTCROP.

GOT RAINED OUT AT NOON.

4 HRS.

12 APR '00 FILL QUARRY

WEDGED OUT ORE. GOT TWO

EIMCO LOADS. 7 HRS.

13 APR '00 FILL QUARRY

WEDGED OUT ORE.

7 HRS.

14 APR '00 FILL QUARRY

WEDGED OUT ORE. STARTED

DRILLING A NEW SET OF HOLES.

7 HRS

----- 43 HRS -----

17 APR '00 FILL QUARRY & GTC

DRILLED HOLES IN THE EAST VEIN.

USED 4" ANCHOR BOLTS TO SECURE

A NEW PARTITION AND WALL DISPLAY

CASE IN THE SMALL BLACK LITE ROOM

INSTALLED CONDUIT AND OUTLET BOX

FOR THE NEW CASE.

7 HRS.

THREE EIMCO LOADS AND SUMMER

IT OUT OF THE WAY. 7 HRS.

18 APR '00 G.T.C. & FILL QUARRY
WIRED OUTLET BOX IN NEW CASE.
FINISHED DRILLING THE NEW SET OF
HOLES IN THE EAST VEIN. 4 HRS.

19 APR '00 FILL QUARRY
WEDGED OUT ORE, 7 HRS.

20 APR '00 FILL QUARRY
WEDGED OUT ORE, 7 HRS.

24 APR '00 FILL QUARRY & G.T.C.
STARTED A NEW SET OF HOLES. USED
A SLEDGE HAMMER ON THE WEDGE TO
BREAK OUT ORE FROM THE PREVIOUS
SET OF HOLES. SET UP A LIGHT
FIXTURE ON A POLE NEAR THE
ENTRANCE TO THE G.T.C. THIS IS
A TEMPORARY DEAL FOR THE SAT-
URDAY NIGHT BANQUET. 7 HRS.

25 APR '00 G.T.C. AND NJESA SHOW
DID MORE WORK ON THE NEW LIGHTS.
WENT TO THE HARDYSTON SCHOOL AND
INSTALLED 250' OF SNOW FENCE FOR
CROWD CONTROL FOR THE NJESA ^{HOW} ~~SCHOOL~~.
6 HRS.

26 APR '00 NJESA SHOW & FILL QUARRY
WENT TO THE HARDYSTON SCHOOL
AND COVERED THE GYM FLOOR WITH
TARPS. SEALED THE JOINTS WITH
DUCT TAPE. FINISHED A SET OF
HOLES IN THE FILL QUARRY AND
WEDGED OUT A FEW HOLES. 5 HRS.

27 APR '00 FILL QUARRY
WEDGED OUT ORE. HAD THE
UNVEILING OF THE MINE PROMO
ON THE U-HAUL TRUCKS. USED
THE EIMCO TO UNLOAD 4 DRUMS
OF ROCKS AND A 3,500 POUND
CARTON FROM A SEMI. 8.5 HRS.

28 APR '00 FILL QUARRY
ADDED AIR TO THE FRONT TIRES ON
THE EIMCO. MOVED THE BIG CARTON
TO THE FRONT DOOR OF THE G.T.C.
WEDGED OUT ORE. 6 HRS.

--- 57.5 ---

2 MAY '00 FILL QUARRY
SET UP THE "53". DRILLED A NEW
SET OF HOLES AND WEDGED OUT
ORE. 7 HRS.

3 MAY '00 FILL QUARRY
WEDGED OUT ORE. WENT TO THE
HARDYSTON SCHOOL AND REMOVED
THE FENCE WE PUT UP LAST
WEEK. 7 HRS.

4 MAY '00 FILL QUARRY
WEDGED OUT ORE. UNPACKED THE
FLUORESCENT GEODE THAT WE
GOT FROM U.V.P. FILLED TEN
GARBAGE BAGS WITH WOOD CHIP
PACKING MATERIAL. RIGGED A
SLING AND USED THE EIMCO TO
MOVE THE GEODE INSIDE THE G.T.C.
7 HRS.

5 MAY '00 FILL QUARRY
DRILLED HOLES AND WEDGED OUT
ORE. 6 HRS.

8 MAY '00 FILL QUARRY
DRILLED HOLES AND WEDGED OUT
ORE. 7 HRS.

10 MAY '00 FILL QUARRY
DRILLED HOLES AND WEDGED OUT ORE.
THIS IS THE END OF THE SECOND
LEVEL. 6.5 HRS.